



Change Order Request # 01

Date: March 11, 2019

Owner: City of San Pablo
Project: 2023 Vale Rd Bungalow Demolition Project
Location: 2023 Vale Rd, San Pablo, CA 94806
AMPCO Job # 18-149
Contract # WCC TRL

This Change Order and any referenced schedules shall be attached to and made part of the Referenced Contract Agreement:

Scope of Work:

Set up Class 1 Friable Containment, Removal, Transport and Disposal of 16,940 additional S.F. of Wallboard Joint Compound and Texture (Asbestos Containing Material) throughout interior of suites 1,2,3,4,5,6,7 & 8. Additional Quantities of Drywall were verified during re-measurement performed by Scott Archer w/ ATC Environmental This lump sum price will also cover all double layered drywall.

PROPOSED CHANGE ORDER PRICE \$ **40,000.00**

ADDITIONAL DAYS REQUESTED **16 Calendar Days**
NEW COMPLETION DATE **April 5th 2019**

The Original Contract Sum was	\$	127,094.00
Net Change by previous Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	127,094.00
The New Contract Sum will be increased (decreased) by this Change Order	\$	40,000.00
The New Contract Sum including this Change Order will be	\$	167,094.00

AUTHORIZED SIGNATURE

The above price, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as described. Payment will be remitted within 30 days from date of invoice.

Authorized Signature / Title or Position
Owner

Date

Authorized Signature / Title or Position
AMPCO North, Inc.

Date