

RESOLUTION 2017-041

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN PABLO (1) AUTHORIZING THE CITY MANAGER TO AMEND A CONTRACT IN THE AMOUNT OF \$16,500 TO MILLER PACIFIC ENGINEERING GROUP FOR GEOTECHNICAL REVIEW AND DESIGN SERVICES; (2) AUTHORIZING THE CITY MANAGER TO AMEND A CONTRACT WITH GHILOTTI BROS., INC. FOR AN ADDITIONAL \$202,764, INCLUDING A 10% CONSTRUCTION CONTINGENCY; AND (3) APPROPRIATING \$131,729 FROM FISCAL YEAR 2016/17 GENERAL FUND DESIGNATED RESERVES FOR HILLSIDE STABILIZATION AND GEOTECH STUDIES/IMPROVEMENTS TO NORTH ARLINGTON BOULEVARD ROAD REHABILITATION PROJECT (320-3200-43600-NAR-EMR)

WHEREAS; due to recent concerns about slope stability in the vicinity of North Arlington Boulevard and given the forecasted winter rain storms and geotechnical concerns in the Boulevard's steep slope, the City's on-call geotechnical consultant, Miller Pacific Engineering Group, was tasked to conduct a geotechnical analysis of the site so as to determine whether a previous design for a similar project would be sufficient to retain the settlement on North Arlington;

WHEREAS; the geotechnical investigation determined the design on the similar site was not feasible so a larger system had to be designed; and

WHEREAS; Miller Pacific Engineering Group prepared the design for the City; and

WHEREAS; the cost for the geotechnical work, design and construction design support by Miller Pacific is \$16,500, and would increase this on-call contract to \$36,500; and

WHEREAS; Ghilotti Bros Inc. was awarded a contract for street work on 6/6/2016 for \$1,523,959, and there is a balance of \$87,535 in project contingency that can be applied towards the Ghilotti Bros. contract; and

WHEREAS, the proposed repair to North Arlington is similar in scope to the existing contract with Ghilotti Bros. with the addition of the beam and pier wall and is 11% of the existing contract; therefore, it is reasonable and consistent with competitive bidding requirements to amend the existing contract for similar work that is less than 25% of the existing contract; and

WHEREAS, Ghilotti Bros Inc. submitted a proposed change order to construct the grade beam, piers and road reconstruction in the amount of \$184,331; and

WHEREAS, City staff proposes to include a 10% contingency of \$18,433 for total authorized spending of \$202,764; and

WHEREAS, the increase to the Miller Pacific contract is \$16,500 and the increase for the Ghilotti Bros., Inc. project would be \$202,764, for total new needed funding of \$219,264; and

WHEREAS, \$87,535 in project contingency from a previous Ghilotti Bros. pavement project (PAV-016) is available to offset the increased spending, leaving a remaining shortfall of \$131,729; and

WHEREAS, this project is categorically exempt under the California Environmental Quality Act. Section 15301 of the CEQA Regulations, Existing Facilities;

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of San Pablo hereby:

1. Authorizes the City Manager to amend a contract with Miller Pacific Engineering Group for geotechnical services in the amount of \$16,500; and
2. Authorizes the City Manager to amend a contract with Ghilotti Bros. Inc for rehabilitation work on North Arlington Boulevard in the additional amount of \$202,764; and
3. Appropriates \$131,729 from Fiscal Year 2016/17 General Fund Designated Reserves for Hillside Stabilization and Geotech Studies/Improvements to the North Arlington Boulevard Rehabilitation Project (320-3200-43600-NAR-EMR).

* * * * *

Adopted this 6th day of March, 2017, by the following vote:

AYES:	COUNCILMEMBERS:	Cruz, Kinney, Morris, Calloway and Valdez
NOES:	COUNCILMEMBERS:	None
ABSENT:	COUNCILMEMBERS:	None
ABSTAIN:	COUNCILMEMBERS:	None

ATTEST:

APPROVED:

/s/ Ted J. Denney
Ted J. Denney, City Clerk

/s/ Cecilia Valdez
Cecilia Valdez, Mayor